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Project construction is complete and transporting the removed sheet pile off the site is the final 
remaining activity.    
 
Sheet Pile Removal and Transporting Progress 

• Removing sheet pile is 100% complete as of September 6.  
• Transporting the removed sheet pile began September 17. By October 19, approximately 

45% of the removed sheet pile was transported off the site.   
   

 
19-October-2007.  Sheet pile sorted and ready for removal from site. 
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Shotwell Dirt Pile Transport 

• 100% complete as of August 2, 2007 
 
 
Concrete Pad Removal Progress 

• 100 % complete as of June 21, 2007 
 
 
Concrete Trench Drain Removal Progress 

• 100% complete as of June 26, 2007 
 
 


